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CCRNo. ZP-p//4 Logged Date //c,) 379 § Rev. - Request Type ccr

Priority Routine Urgent ] Emergency | |Affected Release 2.0 Change Class I

Title EDC Revised At-Launch Hardware Design

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Hardware Baseline# 920-TDE-001:Rev01 None

RTM Change [_] Start New Baseline [X]

Problem

No Problem. See Solution.

Proposed Solution

The attached document incorporates changes to the EDC DAAC Hardware Diagram as a result of hardware upgrades at EDC in the
Jan. 1998 timeframe.

NEED: 29 Jan 1998

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS ChiefEng [] FOS [] M&O
Procurement [ ] Qo [ Rel. Dev [T] Rel. A [] Rel. C [] SCDO Arch. []
Science Off [] Secunty [] Subeontrct ] Sys. Eng SysX&r’{ O
Cost: None small ] Medium [_] Large []
(Not exceeding $100,000) {$100,000 to $500,000) (Over $500,000)
Scheduie: None Other
Additional LOC Man-Months
Materials
Originator M. Alabastro Mark Alabastro /6/ /%‘ <& %' /77§
Signature Date
Office SED/HWE Office Manager Randy Miller ROM \ //7/7),,&,0_0,\ 1/2'8 /ﬁ*g
Signature Date
Disposition Approved/&/ Approved w/Comment Db Forward [_| Disapproved [_]
Comments:
)P // 29/ o5 —
CCB Chairperson 7 éj g(
Signature 4 Date
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